SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:58PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 866 Const Calendar Day: 402 Date: 11-Jul-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00 =

AM.

Richard , Lonny , & Mathew had to work on the top & bottom brackets for the ring beam in the West
tower shaft . Crews had to remove the brackets & place shims where is required to align the holes . They
started at 7:3 AM.

In addition to that , crews had to cut the shims to the size of the brackets , run the bolts through the
holes to the ring beam , label the shims & prepare the shims to be drilled , & painted

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at
5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They had to prepare for
the fender erection

Luke & David continued to install the remaining 12 brackets for the painters working platform around
the footing box . Crews had to fly & set the materials on the float in the water . They started on the West
side at 7:40 AM. Crews were done on the North side wall at 11:00 AM.

After that , crews had to set the planks on the brackets . They started at 11:05 AM. Crews were done at
2:00 PM.

Then , crews had to remove the handrails rods . They started on the West wall at 2:10 PM. Crews
could not get some of the rods out . They had to weld nut on the rods & take them out .

Ron & Sam had to work on the platform . Crews had to set the planks on the brackets , over lap the
planks , nail , & tie them with # 9 tie wires .

In addition to that , crews had to drive wedges between the planks & # 25 mm. dowels to secure them
from lifting up when the tide is high . Crews had to load the boat with the planks , wedges wire , & their
tools . They started on the East side at 7:40 AM. Crews were done at 11:00 AM.

After that , crews had to modify the corner brackets in order to set the 4th plank . Crews had to extend
the top side of 9 brackets 0.6 meters , drill & install 2 bolts on each bracket . They started at 11:05 AM.
Crews were done at 1:50 PM.

Then , crews had to clean the top of the footing box . They started at 2:00 PM.

(For CCO # 289 . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Dave had to operate the American Crane . Jon had to work with all crews . Dutra crews were done at
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 866  Date: 11-Jul-2013

were done at 5:10 PM. Crews left at 5:15 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

4:45 PM. They had to wrap up their tools , equipments . Fly the boat & the float out of the water . They

04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM RICHARD CHOUINARD 8.00 2.00 0.00  10.00 []
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00  10.00 []
Ironworker INM LONNY CANDELARIA 8.00 2.00 0.00  10.00 []
CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ DUTRA MATERIALS
Piledriver INM SAMI TAVAKE 8.00 2.00 0.00  10.00 []
Piledriver INM RON TORRES 8.00 2.00 0.00  10.00 []
Piledriver INM LUKE PAULK 8.00 2.00 0.00  10.00 []
Piledriver INM JON - PAUL CHENEY 8.00 2.00 0.00  10.00 []
Piledriver INM DAVID SELPA 8.00 2.00 0.00  10.00 []
Operator OTH DAVE AVILAS 8.00 2.00 0.00  10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0350562 No
800 200 000 0.0 []
*E0340562 AIR COMPRESSOR, HOSE No
800 200 000 0.0 []
*E0330562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 []
*E0320562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 []
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